FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  May 2014

Date: June 3, 2014

CONTRACTOR:  HSI MECHANICAL, INC.

ADDRESS: 227 PUUHALE RD. Contract No. 61260 .1
City, State ZIP: HONOLULU, HI 96819 DAGS Job No. 62-10-0660
PROJECT TITLE: LEIOPAPA A KAMEHAMEHA BLDG
CONTRACT IFOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 2,112,430.00 DUE MONTHLY: [ ] PROJECT SCHEDULE

[ ] DALY REPORTS [} PAYROLL AFFIDAVI

MONTHLY ESTIMATE CHECKLIST  [+”'CONTRACT NUMBER

[v/] PROJECT NAME AND LOCATION [4LL SIGNATURES

CHANGE ORDERS

Total $ 181,619.00

Adjusted Contract Amount $ 2,294,049.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 90.01% $ 2,091,440 98.90% $ 179,619.00 $ 2,271,059
Retained REDUCED [ ] $ 134,059.00 $ 8,980.00 $ 143,039.00
Amount Subject to Payment $ 1,957,381 $ 170,639.00 $ 2,128,020
Payments to Date $ 1,921,943.00 $ 149,309.00 $ 2,071,252.00
Payments Now Due $ 35,438 $  21,330.00 $ 56,768

Payment No. FINAL[ ] 9rev

Remarks:

1. Computed and Checked b
SmpHie Encchesked by 2. | certify that the above bill is correct, just, that payment has not been received, and

all payroll affidavits have been submitted, are current, or proper deductive exclusions
have been made to this request; and least 80% of our workforce resides in Hawalii. [ ]

JUN ] 2 20] 4 As preferred contractor, | have submitted all apprenticeship approval forms,
3 Recommended Lrj Project Inspector or Engineer Date
HSI MECHANICAL, INC.
O \ JUN 12 2014 Name of Contractor
4. Recommended Area Englneer/Architect \i,q_ Date
( g Af N
k JUN 12 2014 o/t
5 Approved Branch Chief of District Engineer Date By signature / Title: Fred Moore, President ) Date

/?” /2%..., JUNT 2 204

State Public Works Administrator Date




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: May 2014

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

CONTRACTOR: HSI MECHANICAL, INC. Contract No.: 61260
PROJECT TITLE: LEIOPAPA A KAMEHAMEHA BLDG DAGS Job No.: 62-10-0660
o
% CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
© |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
HSI MECHANICAL, INC. General Contractor BC-24578 $1,501,616] $1,501,616| 100.00% 5% $75,080|A
2UB-|
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
R & L Ohana C-29044 $36,733 $36,733| 100.00% 10% $3,673
MVC Electrical, LLC C-30672 $49,155 $49,155| 100.00%| 10% $4,915
Ampco Electrical Services C-13447 $93,711 $93,711| 100.00% 10% $9,371
Air Balance Hawaii N/A $18,555 $18,555| 100.00% 10% $1,855
Island Controls C-23240 $97,978 $97,978| 100.00% 10% $9,797
Statewide BC-25436 $33,900 $33,900] 100.00% 10% $3,390
Akamai C-5647 $23,980 $23,980| 100.00% 10% $2,398
Tory's Roofing BC-8576 $209,900 $188,910| 90.00% 10% $18,891
Tilecraft, Inc. C-17712 $8,985 $8,985| 100.00% 10% $898
LA Painting C-22044 $18,707 $18,707| 100.00% 10% $1,870
Environmental C-15254 $19,210 $19,210| 100.00% 10% $1,921
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $610,814 $589,824 $58,079|B

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

[ $134,059]

| certify that the above retentions are correct for this request.

HSI MECHANICAL, INC.

Name of Contractor (

~

06/03/14

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Fred Moore, President

Date

Checked/Verified by:

F-

Initial - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: May 2014

CONTRACTOR: HSI MECHANICAL, INC. Contract No.: 61260
PROJECT TITLE: LEIOPAPA A KAMEHAMEHA BLDG DAGS Job No.: 62-10-0660
o CHANGE
% ORDER
9 LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR [TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
HSI MECHANICAL, INC. General Contractor BC-241578 $181,619] $179,619] 98.90% 5% $8,980|A
CHANGE]
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0I 10% $0
#DIV/0! 10% $0
#DIV/01 10% $0
#DIV/0! 10% $0
#DIV/0t 10% $0
#DIV/0! 10% $0
#DIV/O0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $8,980|

| certify that the above retentions are correct for this request.

Checked/Verified by:

/~_%___HSIMECHANICAL, INC

Name of Contractor #

Initial - Project Inspector or Engineer

06/03/14
By Signature Fred Mocre,Presidént Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 9 PROJECT TITLE: LEIOPAPA A KAMEHAMEHMA BLDG - REPLACE ROOF, AC

CHILLER,COOLING TW, PUMPS & RISERS

BILLING MONTH: May-14 DAGS JOB NO.: 6 2-10-0660 CONTRACT NO.: 61260
CONTRACTOR: HSI MECHANICAL, INC.

VENDOR CODE: 24689301

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol Amount Earned Retainage Amount Due
02 Bl1-427M $38,997.00 $3,559.00 $35,438.00
Totals: $38,997.00 $3,559.00 $35,438.00
Change Order Payment Suffix;: 3,6
Suffix Fund Symbol Amount Earned Retainage Amount Due
04 B12-441M $22,452.00 $1,122.00 $21,330.00
Totals: $22,452.00 $1,122.00 $21,330.00
Grand Total: $61,449.00 $4,681.00 $56,768.00

f X 2¢/\afia
Verified By | DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 24689301

Cost Code 3A1
k122N 2D
% JUN 15 o0u

Voucher No.

Verified By



